
 
 

 

 
King George VI Lift Bridge Rehabilitation 

Project 
WEEKLY P RO G R ESS REPORT 

Date: September 11th, 2020 

King George VI Lift Bridge Rehabilitation  

COMPLETED CONSTRUCTION ACTIVITIES September 7 ï September 11, 2020 

¶ Continued painting the west span 

¶ Finished installation of both east and west machinery access hatches 

¶ Continued installation of the wood rub rail on the east abutment wall 
 
PROPOSED CONSTRUCTION ACTIVITIES September 14 ï September 18, 2020 

¶ Finish painting the west span  

¶ Finish installation of the wood rub rails on the east side 

¶ Begin removing the tarping and scaffolding on the west span 

¶ Begin installing the access platform on the east span 
 
 
 

 

 



King George VI Lift Bridge Rehabilitation 
Weekly Progress Report 

2020-09-11 

 

 

Traffic Control  

¶ Passage of marine traffic will be maintained at all times. 

¶ All project signage will be maintained as required (signage will continue to be checked daily) 
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